MINUTES
MAG ITSSTRATEGIC PLAN UPDATE
REGIONAL ITSSTAKEHOLDERS GROUP MEETING NO. 5

March 15, 2000
10:00 AM - 11:30 AM
MAG Office Building
302 North 1% Avenue

Phoenix, Arizona

ATTENDANCE

Sarath Joshua, MAG, Project Manager Mike Frisbie, City of Phoenix

Alan Sanderson, City of Mesa, Acting Chairman Bob Ciotti, Phoenix Transit

Tim Wolfe, ADOT Scott Miller, RPTA

Mary Kihl, ASU Steve Ramsey, City of Scottsdale
Richard Janke, City of Glendale Jim Decker, City of Tempe

Dale Thompson, MCDOT Don Dey, TransCore

Scott Nodes, City of Peoria

PROJECT TEAM

Henry Wall, Kimley-Horn and Associates Doug Sallman, Cambridge Systematics

Tom Fowler, Kimley-Horn and Associates

1

Project Introduction and Welcome

Acting Chairman Alan Sanderson called the meeting to order at 10:15 AM.

Approval of RISG Mesting No. 4 Minutes

Acting Chairman Sanderson asked for additions or corrections to the RISG Meeting No. 4
minutes from the January 19, 2000 RISG meeting. There were no additions or corrections and
the minutes were approved.

Progress Report

3.1 Task 6, Review and Update User Service Focus, and Task 7, Identify and Screen ITS Market
Packages

Final Technical Memorandum No. 4, ITS User Services and Market Packages for the MAG
Region, has been distributed to the RISG via mail. Henry Wall asked if everyone had received
their copy and if there were any questions on Final Technical Memorandum No. 4. The RISG
indicated they had received copies and there were no questions.

3.2 Task 8, Develop Regional ITS Architecture

Draft Technical Memorandum No. 5, MAG Regional ITS Architecture, was distributed to the
RISG for review and comment. Henry Wall discussed the logical architecture and the
communications and transportation layer of the physical architecture. The RISG members
participated in an active discussion on Table 2 of Technical Memorandum No. 5, which presents
the existing level of deployment in the MAG region of the National ITS Architecture subsystems.
It was agreed that at this time no subsystems should be categorized as having a "high" levd of




implementation in the MAG region. Distinguishing between "low" and "moderate” levels of
implementation is difficult because they are not clearly defined. It was suggested that each
individual agency should decide the level of implementation that they need for each of the ITS
subsystems. Based on their own needs, the agencies should then decideif they are currently at a
high, moderate, or low level of implementation. Tom Fowler was asked to review both Tables 2
and 3, which show the existing and future level of implementation of the subsystems, and provide
an updated version based on them to the RISG for review. To further discuss the existing level of
subsystem implementation as well as provide an opportunity for more input from the RISG into
the architecture, it was decided that a second meeting would be held in two weeks after the RISG
has had time to thoroughly review Technical Memorandum No. 5. Henry Wall then presented the
institutional architecture. Henry discussed both the existing institutional architecture aswell as a
proposed future institutional architecture. He noted that it is not the intent of the ITS Strategic
Plan Update to assign agencies or individuals to the roles identified in the proposed future
institutional architecture. The RISG recommended that the future institutional architecture should
consider the recommendations from the future of AZTech study.

3.3 Task 9, Define Operational and Maintenance Strategies

Doug Sallman of Cambridge Systematics presented an overview of the ITS Deployment Analysis
System (IDAS). Doug discussed the ITS eements that will be included in the cost estimate for
operations and maintenance. Doug noted that the ITS eements that will be deployed by the
private sector, such as In-Vehicle Traveler Information Systems and Handheld Personal Device
Traveer Information Systems, will not be included in the operations and maintenance cost
estimates for the MAG region because the private sector will be responsible for those costs. Tim
Wolfe noted that many of the agencies have numbers available on their own operations and
maintenance costs. Henry Wall asked if these numbers were all in one place. The RISG agreed
they were not, however Sarath Joshua pointed out that most of the operations and maintenance
costs for the freeway management system components were available in the PECOS Study.
Rather than include those numbers at the start of the IDAS modd, it was decided that the RISG
would wait for the estimates from IDAS and then adjust the IDAS numbers if needed if they do
not seem to correspond with operations and maintenance costs that are known in the MAG
region.

Next Meeting
To further discuss Technical Memorandum No. 5, MAG Regional ITS Architecture, and provide

an opportunity for more comment, a meeting was set up for April 29, 2000 at 1:30 PM. The
meeting will take place at the MAG offices and a phone number will be set up for those that wish
to participate via conference call. Sarath will notify the RISG of the phone number and the
meeting room. Comments from the RISG on Technical Memorandum No. 5 will be due from the
RISG by Friday, March 31, 2000.

The next RISG meeting will take place on Wednesday, April 19, 2000 at 10:00 AM following the
MAG ITS Committee Meeting. The agenda will include distribution of final Technical
Memorandum No. 5 and areview of Draft Technical Memorandum No. 7, ITS
Teecommunications Plan.

Adjournment
The meeting was adjourned at 11:30 AM.



